
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:13 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 506 Date: 05-Jan-2012 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 849

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

•Email review
•0800 hrs meeting moved to 0830 hrs. Lasted to 0930.
•Generate responses to SUB2586R01 and R02
•Review rewritten Specials for Hinge K
•1000 hrs Hinge K meeting. Lasted to 1330 hrs.
•1400 – 1500 hrs sent final response to April Smith for SUB2586R00 – R02.
•Discussed location of Watson Bowman Acme tracking sheet with Bahjat (METS). He said that the
originator of the sheet will look for it.
•Discussed with Robert Mertz (METS) the reviewing of Submittals 2550 R19 – R25. He said either he or
the CWI that was at WBA will review the weekly reports.

Accrued 2 hours of overtime covering the Contractor’s hours and documenting the days operations.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 506 Date: 05-Jan-2012 Thursday

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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